LADE_event Concurrence:
Project Manager Date

Start Start End @ End Survival Hours | Survival Tracks
Year Day @ Year Day User Description Antenna Resources Phase per Track per Week
2011 274 2011| 275 LADE Initial Acq 34B1 Launch Initial Acq 4 2
2011 274/ 2011 287 LADE Launch DSS-27,45,65 Launch 4 4
2011 288 2012 153 LADE DSS-27,45,65 Operations 4 3
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